
C C N  5 3 3 2 6  Department of Energy 
Idaho Operations Office 
1955 Freemont Avenue 
Idaho Falls, Idaho 83415 

October 2 1,2004 

Joy Stuart 
Administrative Record Coordinator 
Information Repository 
BBWI, lnc. 
1955 Freemont Ave., MS 3940 
Idaho Falls, ID 83415 

SUBJECT: 
Remediation Approach Related to the RD/RA Work. Plan for Infomation Repository (FMDP-FFA/CO- 

Summary of the Conference Call Regarding the Group 6 Buried Gas Cylinder 

04 -04 5 )  

Dear Sirs, 
This letter documents for the Information Repository the agency conference call held on Thursday, 
October 14,2004, concerning remediation efforts of Operable Unit 3-13, Group 6, Buried Gas 
Cylinders. At issue were required changes in field approach, given the discovery of hydrogen fluoride, 
to remediate the cylinders in relation to the detailed methods described in the Remedial 
Design/RemediaI Action Work Plan for Operable Unit 3-13, Group 6, Buried Gas Cylinders @OWID- 
1083 8). 

Items of discussion during this call included (1) evolution of the RDRA Work Plan and how it was 
originally developed, (2) the current approach for remediation of the gas cylinders, and (3) several 
operational itemdapproaches described in the current work plan that will not be implemented in the 
field. The actions described in the RD/RA work plan were associated with treatment and disposal of 
common construction gases and did not accommodate hazardous gases such as chlorine and hydrogen 
fluoride. Consequently, other methods were implemented to safely and compliantly remove and treat 
the gases encountered during remediation. Although the specific techniques and equipment being 
utiIized during the action are different, the end-state goals remain unchanged. As required by the 
FFA/CO, a summary of the remediation activities and final conditions will be provided in the Remedial 
Action Report to M e r  document the Group 6 action. 

The attachments to this letter are e-mails detailing the understanding from the conference call and 
concurrence from Dennis Fauk and Ted Livieratos on the current and active remediation approach. 

If you have questions or need additional information, please contact me at (208) 526-700 1. 

Mary C \jerwolf, Acting WAG 3 Project Manager 
Environmental Restoption Program 



- .  
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ATTACHMENTS: 
1. E-mail correspondence from Martin Doornbos (BBWI) to Mary Verwolf (NE-ID), Dennis 

Faulk (EPA), and Ted Livieratos (IDEQ), 10/14/2004,01:41 PM. 
2. E-mail correspondence from Dennis Faulk (EPA) to Martin Doornbos (BBWI), 10/14/2004, 

02: 15 PM. 
3. E-mail correspondence from Ted Livieratos (IDEQ) to Dennis Faulk (EPA), Mary Verwolf 

(NE-ID), and Martin Doombos (BBWI), 10/14/2004,06: 13 PM. 

. 

cc: T. Livieratos, ID DEQ, 1410 N. Hilton, Boise, ID 83706 
D. Faulk, EPA Region X, 712 Swift BIvd., Suite 5, Richland, WA 99352 
K. Ivy, EPA Region X, 1200 Sixth Avenue, Seattle, WA 98101 



EXTERNAL bcc DISTRIBUTION: 

ARDC, BBWI, MS 3940 
D. Kuhns, BBWI, MS 3419 
M. Doombos, BBWI, MS 3419 

ID DISTRIBUTION: 

149 (1) 
0' 

J. Cooper (INTEC), MS 1154 
A. Kraupp, MS 1226 

UFC: 61 02.FFA.3.13 
FMDP-FFNCO-04-045 

CONCURRENCE: N/A 

RECORD NOTES: 

1. This transmits the Summary of the Conference Call Regarding the Group 6 Buried Gas Cylinder 
Remediation Approach Related to the RD/RA Work Plan for Information Repository. 

2. M. Venvolf prepared this letter. 

3.  This letterherno closes CATS number N/A. 

4. The attached correspondence has no relation to the Naval Nuclear Propulsion Program. Naval 
Reactors concurrence is not required. 



Vennrolf, Mary C 

From: 
Sent: 
To: 
cc: 
Subject: 

Doornbos, Martin H' 
Thursday, October 14,2004 1:42 PM 
Verwolf, Mary C; faulk.dennis@epamail.epa.gov; TED LIVIERATOS 
Davison, Lee; Kuhns, Douglass J; Varvel, Mark D; Williams, Jack S 
Agency Call Concerning Group 6 Buried Gas Cylinder Operations 

An Agency conference call was held on Thursday, October 14, to discuss the approach for remediation of the Group 6 
Buried Gas Cylinders. At issue was the current field approach to remediate these cylinders is different than the approach 
described in the Remedial DesigdRemedial Action Work Plan for Operable Unit 3-13, Group 6, Buried Gas Cylinders 
(DOWID-I 0838). 

Discussed during the call was (1) evolution of the work plan and how it was originally developed, (2) the current approach 
for remediation of the gas cylinders, and (3) several actions described in the current work plan (eg., polycarbonate mobile 
barricades, magnetometer surveys every six inches, Schilling T3 remotecontrol lifting device, etc.) that are not going to be 
implemented in the field. These actions are described in the RDlRA work plan, but are not required to safely and 
compliantly implement the remediation. 

Conclusion: 
(1) This email documents EPA (D. Faulk) and DEQ (T. Liveratos) concurrence with the current approach to remediate the 
gas cylinders, which does not require all the items identified in the RDlRA work plan, as long as the remedial action 
objectives are met. It is still the responsibility of DOE and it's contractor to safely perform the work. 

(2) A letter to file from DO€ (M. Verwolf) wili be placed in the Administrative Record to document the changes in the 
remediation approach from what is described in the RDlRA work plan. This letter will also be sent (cc:) to EPA (D. Faulk) 
and DEQ (T. Liveratos). Ultimately, this will be documented in the Remedial Action Report. 

We appreciate your time and willingness to help us succeed on this project. If you have any questions, please let me 
know. 

Martin Doornbos, P.E., P.G. 
INTEC SP6 Project Engineer 
208.526.0676 office 
208.521.7839 cell 



Verwolf. Maw C 

From: 
Sent: 
To: 
cc: 

Subject: 

Faulk. Dennis@epar'nail.epa.gov 
Thursday, October 14, 2004 2:16 PM 
Doornbos, Martin H 
Kuhns, Douglass J; Davison, Lee; TED LIVIERATOS; Varvel, Mark D; Vetwolf, Mary C; 
Williams, Jack S 
Re: Agency Call Concerning Group 6 Buried Gas Cylinder Operations 

I concur with the approach detailed in the email. 

Dennis Faulk 
EPA WAG 3 RPM 

1 

. .  



Sheryll R T O  Joy C Stuart/TUA/CCOl/INEEUUS@INEL 
ScottlSTAYSRICCOl /INEEL/ 
us 
1 1 /05/2004 1 1 :29 AM 

cc 

bcc 

Subject Fw: Agency Call Concerning Group 6 Buried Gas Cylinder 
Operations 

Per Carolyn's request here is the correspondense you need. 

----- Forwarded by Sheryll R ScottlSTAYSR/CCOl/lNEEUUS on 11/05/2004 11 :28 AM ----- 
"TED Ll VI ERATOS" 
<TLIVIERA@deq.state.id.us> To <faulk.dennis@eparnaiI.epa.gov>, 

10/14/2004 06: 1 3 PM cc "DARYL KOCH" <DKOCH@deq.state.id.us>, 
<VERWOLMC@Exchange.inel.gov>, <DOORMH@inel.gov> 

"MARGARETHA ENGLISH" cMENGLISH@deq.state.id.us>, 
<DKH@inel.gov>, <RAN@inel.gov>, <VARVMD@inel.gov>, 
<WSJ@inel.gov> 

Subject Re: Agency Call Concerning Group 6 Buried Gas Cylinder 
Operations 

Along with Dennis Faulk, I also concur with the approach in the email. 

>>> <DOORMH@inel.gov> 10/14/04 01:41PM >>> 

An Agency conference call was held on Thursday, October 14, to discuss 
the 
approach for remediation of the Group 6 Buried Gas Cylinders. At issue 
was 
the current field approach to remediate these cylinders is different 
than 
the approach described in the Remedial Design/Remedial Action Work Plan 
for 
Operable Unit 3-13, Group 6 ,  Buried Gas Cylinders (DOE/ID-10838). 

Discussed during the call was (1) evolution of the work plan and how 
it 
was originally developed, (2) the current approach for remediation of 
the 
gas cylinders, and (3) several actions described in the current work 
plan 
(eg., polycarbonate mobile barricades, magnetometer surveys every six 
inches, Schilling T3 remote-control lifting device, etc.) that are not 
going to be implemented in the field. These actions are described in 
the 
RD/RA work plan, but are not required to safely and compliantly 
implement 
the remediation. 

Conclusion: 
(1) This email documents EPA (D. Faulk) and DEQ (T. Liveratos) 
concurrence 
with the current approach to remediate the gas cylinders, which does 
not 
require all the items identified in the RD/F?.A work plan, as long as 
the 



remedial action objectives are met. It is still the responsibility of 
DOE 
and it's contractor to safely perform the work. 

( 2 )  A letter to file from DOE (M. Verwolf) will be placed in the 
Administrative Record to document the changes in the remediation 
approach 
from what is described in the RD/RA work plan. This letter will also 
be 
sent (cc:) to EPA (D. Faulk) and DEQ (T. Liveratos). Ultimately, this 
will 
be documented in the Remedial Action Report. 

We appreciate your time and willingness to help us succeed on this 
project. 
If you have any questions, please let me know. 

Martin Doornbos, P.E., P.G. 
INTEC SP6 Project Engineer 
208.526.0676 office 
208.521.7839 cell 


